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Task Name
1. Big Dalton Site Preparation

1 - Site Modifications Construction

2 - Big Dalton Well Start-up Attempt

3 - Big Dalton Pump Removed for Repairs

II. Cakjon Carbon Demonstration Project

1 - On-Site Work

2 - Operations

3 - Report Submittal

III. Calgon Carbon Project at JPL

1 - Move to MW-7 Site / Installation

2 - MW-7 Well Startup

3- Operations at MW-7

4 - Transfer to MW-16 Site

5 - MW-16 Well Startup

6 - Operations at MW-16

7 - Decommission Site

IV. Montgomery-Watson Demonstration Project

1- Bench-Scale Work

2- On-Site Work for Pilot-Scale Plant

3 - Pilot-Scale Plant Operations

4- Report Submittal

Duration
38d

6d

1d

1d

70d

5d

24d

1d

61d

4d

5d

20d

2d

5d

20d

5d

166d

35d

10d

50d

1d

Start
5/4/98

5/4/98

6/19/98

6/23/98

6/29/98

6/26/98

7/7/98

10/1/98

9/11/98

9/11/98

9/16/98

9/23/98

10/21/98

10/23/98

10/30/98

11/27/98

5/5/98

5/4/98

10/12/98

10/26/98

1/18/99

Finish
6/24/98

5/11/98

6/19/98

6/23/98

10/1/98

7/2/98

8/7/98

10/1/98

12/3/98

9/15/98

9/22/98

10/20/98

10/22/98

10/29/98

11/26/98

12/3/98

12/21/98

6/19/98

10/23/98

1/1/99

1/18/99

May June July August
4/19 4/26 | 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 | 8/9 8/16 8/23 8/30

~v W

+ 6/19

+ 6/23

^^^^

^^^^^^^

Project: 1205-P-2 Task
Date: 11/4/98 Progress
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I. Big Dalton Site Preparation

1 - Site Modifications Construction

2 - Big Dalton Well Start-up Attempt

3 - Big Dalton Pump Removed for Repairs

II. Calgon Carbon Demonstration Project

1 - On-Srte Work

3 - Report Submittal

III. Calgon Carbon Project at JPL

1 - Move to MW-7 Site / Installation

2 - MW-7 Well Startup

3- Operations at MW-7

4 - Transfer to MW-16 Site

5-MW-16 Well Startup

6 - Operations at MW-16

7 - Decommission Site

IV. Montgomery-Watson Demonstration Project

1-Bench-Scale Work

2- On-Site Work for Pilot-Scale Plant

3 - Pilot-Scale Plant Operations

4- Report Submittal
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